

**SECRET**  
**CONFIDENTIAL**

16 February 1961

TO: Inspection Branch/PD/OL

DATE:           , T.O. 3

50X1

FROM: Chief, Engineering Staff, OC

CONTRACT NO.: FINAL - 18REPORT NO.:                       
(If final, so state)

50X1

Contractor                     Address                     **UNCLASSIFIED**Commodity/Service 10 Classification 1 February 1961No. of Prototypes            Contract Completion Date                     The Contractor is on schedule            Yes            ☒ NoThe Contractor will remain within his allocated funds            ☒ Yes            NoAn extension of time will be necessary            Yes            ☒ NoAll phases of the technical progress are satisfactory            Yes            NoThe overall performance of this contractor is: ☐ Satisfactory☐ Subject to Improvement☐ UnsatisfactoryNOTE: If unsatisfactory or subject to improvement, indicate reasons under  
comments                       
**All deliverable items have been received.**Comments                     **Terminate Contract.**Recommended Action                     

12 February 1961

Date of Visit to Contractor's Plant                     

50X1

DOC <u>7</u>	REV DATE <u>11 MAR 1960</u>	BY <u>064540</u>
ORIG COMP <u>033</u>	GPI <u>56</u>	TYPE <u>02</u>
ORIG CLASS <u>5</u>	PAGES <u>1</u>	REV CLASS <u>C</u>
JUST <u>22</u>	NEXT REV <u>2010</u>	AUTH: <u>          </u>

Inspected by OC-E/RAD-EPDivision:           50X1  
50X1Extension:                     **SECRET**  
**CONFIDENTIAL**